COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/23/2018

ESTIMATE SUMMARY 11:13:49
CONTID: C20416 ESTIMATE NO: 0004 PROG SPEC YR: 2005
PCN: 20416-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 71.0  DAYS TIME ALLOW: 110 WORK DAYS
US 285 MP 143.000- 147.963 PERCENT TIME:  64.55 ORIG TIME ALLOW: 85 WORK DAYS
PROJECT NO: NHPP2853-003
US 285 Nathrop Wildlife Underpass
NAME OF ROAD:
PROJECT COUNTIES:  CHAFFEE
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 06/30/2018 DATE TIME STARTED 02/12/2018
7353 S. EAGLE STREET DATE LET 07/06/2017 DATE WORK BEGAN 03/12/2018
DATE AWARDED 08/01/2017 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/16/2017 DATE ACCEPTED
CENTENNIAL CO 80112-422: (303)627-2600 DATE NOTICE TO PROCEED 02/12/2018
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  4,066,532.30  PARTICIPATING $ 46,000.00 $ 0.00
AWARD PROJECT AMT: $  3,510,879.70 NON-PARTICIPATING 2,000,096.90 762,850.08
PERCENT COMPLETE: 50.32% TOTAL EARNINGS 2,046,096.90 762,850.08
FUNDS AVAILABLE: $ 2,020,43540 STOCKPILED MATERIALS 92,187.41 -136,657.63
GROSS EARNINGS 2,138,284.31 626,192.45
TOTAL CLAIMS: $ 0.00 RETAINAGE -51,901.41 -19,095.01
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,086,382.90 607,097.44
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,086,382.90 607,097.44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 607,097.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C20416 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20416-BID ESTIMATE RUN 07/23/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0004 11:13:49
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
150,000.00000 1.000 150,000.00
0010 202-00090 Removal of Delineator 10.000 7.000
EACH 0.000 0.00
20.00000 7.000 140.00
0015 202-00250 *Removal of Pavement Marking 26,000.000 1,999.000
SF 4,331.000 3,248.25
0.75000 6,330.000 4,747.50
0020 202-00810 Removal of Ground Sign 10.000 1.000
EACH 0.000 0.00
100.00000 1.000 100.00
0025 202-01000 *Removal of Fence 20,654.000 0.000
LF 5,927.000 2,667.15
0.45000 5,927.000 2,667.15
0030 202-01035 *Removal of Gate 10.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0035 202-01130 *Removal of Guardrail Type 3 1,650.000 1,642.000
LF 0.000 0.00
3.50000 1,642.000 5,747.00
0040 202-01300 *Removal of End Anchorage 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0045 202-01400 Removal of Cattle Guard 1.000 0.000
EACH 1.000 2,500.00
2,500.00000 1.000 2,500.00
0050 203-00010 *Unclassified Excavation (Complete In Place) 2,400.000 2,271.000
cY 0.000 0.00
17.00000 2,271.000 38,607.00
0055 203-00100 Muck Excavation 301.000 0.000
CY 301.000 9,030.00

30.00000 301.000 9,030.00
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PCN: 20416-BID ESTIMATE RUN 07/23/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0004 11:13:49
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 203-01100 Proof Rolling 39.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0065 203-01500 Blading 0.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0070 203-01565 Hydraulic Excavator 100.000 12.000
HOUR 38.000 6,650.00
175.00000 50.000 8,750.00
0075 203-01582 Truck (Dump) 19.000 0.000
HOUR 4.000 480.00
120.00000 4.000 480.00
0080 203-01590 Front End Loader (Rubber Tire) 125.000 31.000
HOUR 22.000 2,750.00
125.00000 53.000 6,625.00
0085 203-01594 Combination Loader 125.000 26.500
HOUR 24.000 2,280.00
95.00000 50.500 4,797.50
0090 203-01597 Potholing 44.000 25.000
HOUR 6.000 1,500.00
250.00000 31.000 7,750.00
0095 203-01622 Sweeping (With Pickup Broom) 32.000 10.000
HOUR 2.000 400.00
200.00000 12.000 2,400.00
0100 203-02330 Laborer 200.000 16.000
HOUR 83.000 2,905.00
35.00000 99.000 3,465.00
0105 206-00000 Structure Excavation 0.000 0.000
cY 0.000 0.00
17.00000 0.000 0.00
0110 207-00205 Topsoil 400.000 0.000
CcY 0.000 0.00

5.50000 0.000 0.00
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PCN: 20416-BID ESTIMATE RUN 07/23/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0004 11:13:49
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 207-00210 Stockpile Topsoil 400.000 321.000
cY 0.000 0.00
3.50000 321.000 1,123.50
0120 208-00002 Erosion Log Type 1 (12 Inch) 3,600.000 2,889.000
LF 660.000 3,300.00
5.00000 3,549.000 17,745.00
0125 208-00020 Silt Fence 300.000 222.000
LF 0.000 0.00
2.00000 222.000 444.00
0130 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0135 208-00070 Vebhicle Tracking Pad 2.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0140 208-00103 Removal and Disposal of Sediment (Labor) 21.000 7.000
HOUR 4.000 140.00
35.00000 11.000 385.00
0145 208-00105 Removal and Disposal of Sediment (Equipment) 6.000 1.000
HOUR 0.000 0.00
95.00000 1.000 95.00
0150 208-00207 Erosion Control Management 26.000 12.000
DAY 5.000 175.00
35.00000 17.000 595.00
0155 210-00810 *Reset Ground Sign 6.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0160 212-00006 Seeding (Native) 3.000 0.000
ACRE 0.000 0.00
1,300.00000 0.000 0.00
0165 212-00032 Soil Conditioning 3.000 0.000
ACRE 0.000 0.00

4,600.00000 0.000 0.00
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PCN: 20416-BID ESTIMATE RUN 07/23/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0004 11:13:49
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 213-00004 Mulching (Weed Free Straw) 3.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0175 213-00061 Mulch Tackifier 1,500.000 0.000
LB 0.000 0.00
3.20000 0.000 0.00
0180 216-00070 Geocell Cellular Confinement System 79.000 0.000
Sy 0.000 0.00
50.00000 0.000 0.00
0185 216-00201 Soil Retention Blanket (Straw-Coconut) (Biodegr adable 4,000.000 0.000
Class
SY 0.000 0.00
2.25000 0.000 0.00
0190 304-02000 Aggregate Base Course (Class 2) 2,700.000 1,336.720
TON 281.590 4,505.44
16.00000 1,618.310 25,892.96
0195 304-06000 Aggregate Base Course (Class 6) 2,100.000 654.020
TON 210.930 4,851.39
23.00000 864.950 19,893.85
0200 304-09014 Aggregate Base Course (Special) 675.000 136.380
TON 271.870 9,515.45
35.00000 408.250 14,288.75
0205 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,000.000 704.560
TON 490.290 68,640.60
140.00000 1,194.850 167,279.00
0210 409-01015 *Cover Coat Material (Type I) 134,235.000 0.000
Sy 0.000 0.00
1.15000 0.000 0.00
0215 409-02015 *Cover Coat Material (Type II) 134,235.000 0.000
SY 0.000 0.00
1.25000 0.000 0.00
0220 411-10216  *Emulsified Asphalt (CRS-2P) 136,920.000 0.000
GAL 0.000 0.00

2.30000 0.000 0.00
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PCN: 20416-BID ESTIMATE RUN 07/23/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0004 11:13:49
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 420-00113 Geotextile (Drainage) (Class 2) 300.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
0230 420-00200 Geotextile (Weed Barrier) 100.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
0235 606-00301 *Guardrail Type 3 (6-3 Post Spacing) (31 in. MG S) (12 2,088.000 0.000
in. block)(7 ft. Posts)
LF 0.000 0.00
28.00000 0.000 0.00
0240 606-01390 *End Anchorage Type 3K (31 in. MGS) 1.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0245 606-02005 *End Anchorage (Flared) (31 in. MGS) (SRT) 3.000 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
0250 607-00000 *Line Post 56.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0255 607-00005 *End Post 59.000 21.000
EACH 20.000 16,000.00
800.00000 41.000 32,800.00
0260 607-00010 *Corner and Line Brace Post 120.000 68.000
EACH 45.500 36,400.00
800.00000 113.500 90,800.00
0261 900-00007 Added Item (Each)/ Additional Wood Panel Brace 0.000 0.000
EACH 0.000 0.00
385.00000 0.000 0.00
0265 607-01000 *Fence Barbed Wire with Metal Posts 330.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0270 607-11350 *Fence Deer 23,500.000 6,982.000
LF 8,250.000 78,375.00

9.50000 15,232.000 144,704.00
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PCN: 20416-BID ESTIMATE RUN
PROJECT: NHPP2853-003 ESTIMATE NO: 0004
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0270 MATERIAL ALLOWANCE Prime Source - Wire 13,317.035
LF -8,249.402 -9,927.33
1.20340 5,067.633 6,098.39
0270 MATERIAL ALLOWANCE Western Wood - Posts 13,316.138
LF -8,248.849 -18,625.90
2.25800 5,067.289 11,441.94
0275 607-11525 Fence (Plastic) 400.000 343.000
LF 0.000 0.00
2.50000 343.000 857.50
0280 607-53148 *Fence Chain Link (48 Inch) 230.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0285 607-60002 *Game Ramp 13.000 4.000
EACH 3.500 26,250.00
7,500.00000 7.500 56,250.00
0290 607-60005 *5 Foot Gate Walk 9.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0294 607-60110 10 Ft Gate (Chain Link) 0.000 0.000
EACH 0.000 0.00
1,750.56000 0.000 0.00
0295 607-60266 *16 Foot Gate Double (Chain Link) 6.000 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
0300 611-00017 16 Foot Deer Guard 4.500 1.000
EACH 3.500 96,250.00
27,500.00000 4.500 123,750.00
0300 MATERIAL ALLOWANCE 16 Ft Grid and Wings 4.000
EACH -3.500 -39,033.54
11,152.44000 0.500 5,576.22
0305 611-00025 24 Foot Deer Guard 6.000 1.000
EACH 3.000 105,000.00

35,000.00000 4.000 140,000.00
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PCN: 20416-BID ESTIMATE RUN
PROJECT: NHPP2853-003 ESTIMATE NO: 0004
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0305 MATERIAL ALLOWANCE 24' Grid and Wings 6.000
EACH -3.000 -46,603.98
15,534.66000 3.000 46,603.98
0310 611-00037 35 Foot Deer Guard 2.000 0.000
EACH 1.000 50,000.00
50,000.00000 1.000 50,000.00
0310 MATERIAL ALLOWANCE 35' Grid and wings 2.000
EACH -1.000 -22,466.88
22,466.88000 1.000 22,466.88
0315 612-00001 *Delineator (Type 1) 6.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0320 612-00003 *Delineator (Type IIl) 4.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0325 614-00011 *Sign Panel (Class 1) 13.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0330 614-00012 *Sign Panel (Class II) 144.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0335 614-01512 *Steel Sign Support (2-Inch Round)(Post) 24.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0340 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 4.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0345 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 168.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0350 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(SI ipbase) 14.000 0.000
EACH 0.000 0.00

240.00000 0.000 0.00
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PCN: 20416-BID ESTIMATE RUN 07/23/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0004 11:13:49
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0355 625-00000 *Construction Surveying 1.000 0.370
LS 0.000 0.00
75,000.00000 0.370 27,750.00
0360 625-00001 *Construction Surveying (Hourly) 30.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0365 626-00000 *Mobilization 1.000 0.542
LS 0.361 126,350.00
350,000.00000 0.903 316,050.00
0370 626-01104 *Public Information Services (Tier 1V) 1.000 0.600
LS 0.200 1,000.00
5,000.00000 0.800 4,000.00
0371 626-01104 Public Info Services (Tier IV) CO#5 0.000 0.000
LS 0.000 0.00
1,471.00000 0.000 0.00
0375 627-00013 *Pavement Marking Paint (High Build) 1,287.000 0.000
GAL 0.000 0.00
26.00000 0.000 0.00
0380 627-00013 Pavement Marking Paint (High Build) (Temporary) 1,150.000 33.600
GAL 24.900 672.30
27.00000 58.500 1,579.50
0385 627-00032 *Raised Flexible Pavement Marker (Temporary) 3,600.000 0.000
EACH 0.000 0.00
5.00000 0.000 0.00
0390 627-30405 *Preformed Thermoplastic Pavement Marking 1,140.000 0.000
(Word-Symbol) SF 0.000 0.00
13.00000 0.000 0.00
0395 630-00000  *Flagging 4,000.000 1,044.750
HOUR 543.000 12,489.00
23.00000 1,587.750 36,518.25
0400 630-00001 *Pilot Car Operation 300.000 0.000
HOUR 0.000 0.00

53.00000 0.000 0.00
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PCN: 20416-BID ESTIMATE RUN 07/23/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0004 11:13:49
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0405 630-00007 *Traffic Control Inspection 52.000 22.000
DAY 11.000 1,430.00
130.00000 33.000 4,290.00
0410 630-00012 *Traffic Control Management 134.000 54.000
DAY 24.000 14,640.00
610.00000 78.000 47,580.00
0415 630-80335 *Barricade (Type 3 M-A) (Temporary) 15.000 2.500
EACH 5.000 500.00
100.00000 7.500 750.00
0420 630-80341 *Construction Traffic Sign (Panel Size A) 21.000 6.000
EACH 1.500 15.00
10.00000 7.500 75.00
0425 630-80342 *Construction Traffic Sign (Panel Size B) 50.000 22.500
EACH 1.500 75.00
50.00000 24.000 1,200.00
0430 630-80344 *Construction Traffic Sign (Special) 52.500 16.000
SF 0.000 0.00
20.00000 16.000 320.00
0435 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 0.000 0.000
Type
ype) EACH 0.000 0.00
530.00000 0.000 0.00
0440 630-80359 *Portable Message Sign Panel 552.000 228.000
DAY 105.000 2,100.00
20.00000 333.000 6,660.00
0445 630-80360 *Drum Channelizing Device 110.000 50.000
EACH 5.000 50.00
10.00000 55.000 550.00
0450 630-80363 *Drum Channelizing Device (With Light) (Flashin 9) 0.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0455 630-80370 Concrete Barrier (Temporary) 750.000 372.000
LF 0.000 0.00

35.00000 372.000 13,020.00
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PCN: 20416-BID ESTIMATE RUN 07/23/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0004 11:13:49
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0460 630-80380 *Traffic Cone 800.000 40.000
EACH 0.000 0.00
2.00000 40.000 80.00
0465 630-80520 *Mobile Pavement Marking Zone 1.000 0.000
DAY 0.000 0.00
2,000.00000 0.000 0.00
0470 630-85011 *Impact Attenuator (Temporary) 4 EACH by the DA Y 157.000 33.250
DAY 17.500 1,312.50
75.00000 50.750 3,806.25
0475 630-86801 *Traffic Signal (Temporary) 0.000 0.000
LS 0.000 0.00
20,000.00000 0.000 0.00
0480 700-70010 F/A Minor Contract Revisions 260,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485 700-70011 F/A Partnering 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0490 700-70016 F/A Fuel Cost Adjustment 4,000.000 733.190
FA 0.000 0.00
1.00000 733.190 733.19
0495 700-70023 F/A On-The-Job Trainee 2,560.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 700-70034 F/A Pavement Surface Course Maintenance 3,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70060  F/A Adjust Utilities 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70380 F/A Erosion Control 2,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PROJECT: NHPP2853-003 ESTIMATE NO: 0004 11:13:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0580 208-00011 Erosion Bales (Weed Free) 0.000 0.000
EACH 0.000 0.00
21.74000 0.000 0.00
0585 603-10240 24 In CSP (CIP) 0.000 0.000
LF 0.000 0.00
137.50000 0.000 0.00
0590 900-00006 Added Item (Dollar)/ Overweight Load Price Reductio n 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0595 900-00006 Added Item (Dollar)/ Salvage/Restock Deer Guard Gra te 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0720 203-00060 Emb Matl (CIP) CMO#06 0.000 0.000
cY 0.000 0.00
70.00000 0.000 0.00
0725 506-00206 Riprap (6 In) CMO #06 0.000 0.000
cY 0.000 0.00
269.34000 0.000 0.00
0730 603-10180 18 In CSP CMO #06 0.000 0.000
LF 0.000 0.00
161.00000 0.000 0.00
0735 603-30018 18 In SES CMO #06 0.000 0.000
EACH 0.000 0.00
625.61000 0.000 0.00

CAT 0200 CURRENT AMT$ 3,509,246.30 $ 557,789.45 $ 1,699,859.31
CAT NO0300 STRUCTURE J-12-BA
0515 206-00000 Structure Excavation 4,976.000 2,516.000
CY 1,189.000 20,213.00
17.00000 3,705.000 62,985.00
0520 206-00100 Structure Backfill (Class 1) 1,407.000 829.000
CcY 0.000 0.00
50.00000 829.000 41,450.00
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PCN: 20416-BID ESTIMATE RUN 07/23/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0004 11:13:49
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURE J-12-BA

0521 206-00200 Str Bkfl (CL 2) 0.000 0.000
cY 0.000 0.00
34.45000 0.000 0.00
0525 206-00360 Mechanical Reinforcement of Soil 658.000 351.000
CcY 0.000 0.00
30.00000 351.000 10,530.00
0530 206-01750 *Shoring 1.000 0.950
LS 0.050 6,250.00
125,000.00000 1.000 125,000.00
0531 206-01750 Shoring CO#5 0.000 0.000
LS 0.000 0.00
39,000.00000 0.000 0.00
0535  420-00000 *Geomembrane 477.000 0.000
SY 357.000 7,140.00
20.00000 357.000 7,140.00
0540 504-05000 Wire Mesh Facing 1,212.000 626.000
SF 0.000 0.00
37.00000 626.000 23,162.00
0545 510-20100 Structural Plate Arch (Special) 69.000 45.000
LF 19.200 28,800.00
1,500.00000 64.200 96,300.00
0550 601-03000 *Concrete Class D 34.000 11.000
CcY 0.000 0.00
950.00000 11.000 10,450.00
0551 601-03000 Conc CLD CO #5 0.000 0.000
cY 0.000 0.00
643.27000 0.000 0.00
0555 602-00000 Reinforcing Steel 2,850.000 890.000
LB 0.000 0.00
1.20000 890.000 1,068.00
0560 605-00040 4 Inch Perforated Pipe Underdrain 300.000 139.000
LF 100.000 6,000.00

60.00000 239.000 14,340.00



CONTID:

PCN:

PROJECT:

C20416
20416-BID
NHPP2853-003

ESTIMATE NO: 0004

COLORADO DEPARTMENT OF TRANSPORTATION

Page 14
ESTIMATE RUN 07/23/2018

ITEM
DESCRIPTION

CAT NO0300

0700 420-00113

0705

0710

0715

0716

900-00006

506-01020

900-00006

900-00014

CAT NO0400

0565

0570

0575

620-00002

620-00012

620-00020

STRUCTURE J-12-BA

Geotextile (Drain) (CL 2) CO#5

Added Item (Dollar)/ CO#5 Engineering Services

Geogrid Reinforce CO#5

Added Item (Dollar)/ CO#5 Extended Overhead

Added Item (Lump Sum)/ CO #5 Mobilization

CONSTRUCTION ENGINEERING BID ITEMS

Field Office (Class 2)

Field Laboratory (Class 2)

Sanitary Facility

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
0.000 0.000
SY 0.000
10.00000 0.000
0.000 0.000
DOL 0.000
1.00000 0.000
0.000 0.000
SY 0.000
6.65000 0.000
0.000 0.000
DOL 0.000
1.00000 0.000
0.000 0.000
LS 0.000
34,500.00000 0.000
CAT 0300 CURRENT AMT$ 511,286.00
1.000 1.000
EACH 0.000
30,000.00000 1.000
1.000 1.000
EACH 0.000
15,000.00000 1.000
1.000 1.000
EACH 0.000
1,000.00000 1.000
CAT 0400 CURRENT AMT$ 46,000.00 $

PROJECT TOTAL CURRENT AMT $ 4,066,532.30

11:13:49
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
68,403.00 $  392,425.00
0.00
30,000.00
0.00
15,000.00
0.00
1,000.00
0.00 $ 46,000.00

626,192.45 $ 2,138,284.31



